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Dear a(ii»,

This Ibtter outlines th« final phase of the U.S. EPA's on-going
removal action at your facility. This latter confirms the
U.S. KPA'B and Chicago International Exporting meeting on
February 27, 1995 and from the U.S. EPA'* verbal conversation
with Mr. Bud Cohen on March 7, 1995.

The U.fc. EPA is proceeding with the final phase of the Removal
Action by coopleting excavation and dinpoaal of the contaminated
soil lit the North end of the Main Yard. (Area A on Attached Map}
The U.S. EPA will then move to Area R to remove the contaminated
oaterlal followed by decontamination of the cement pad. All
•crap steel and any useabla actors or copper fines in Area B will
have to be aoved by March IS to facilitate the removal process.
The cooper fines pile in area B will be consolidated until the
material can be aoved off-site, processed/ or disposed.

All contaminated material from the surface of the concrete and
asphalt pads in the main yard will be removed and disposed. (Area
B fit C on attached nap.) The pad will be decontaminated
appropriately with high pressure washers, ecabblera or vacuum
units. This phase of the removal will commence in Area B on
March 13, 1995. It is expected that the ehredding operations in
the Mail yard will have to be shut down periodically to
facilitate clean-up operation*. The conveyor* and shakers
exiting the shredding unit will have to be moved to facilitate
removal| of contaminated material which lies underneath.

The U.Sk EPA will require CIR to movo scrap steal, Motors, and
other uteable items from Area C in the Main Yard. All scrap
steel, motors and copper fines will have to be moved from the
Eastern!half of Area C by March 24 to allow the U.S. EPA to clean
and decontaminate this area.
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U.S. EPA will then proceed to clean-up and decontaminate the East
half Af Area C (along Wentworth Ave.) in the main yard. All
useable motors, scrap steel or other items will have to be moved
by Ma^ch 31. The magnetic crane will have to be utilized to move
the motors to the East side of the main yard. CIE will have to
take all precautions to minimize movement of any contaminated
material.

U.S. EJPA has discussed construction of a concrete pad and
installation of an oil water separator in the North end of the
Main YJard. The pad will have to be constructed by CIE by March
31 to allow storage of new motors coming into the yard and for
•toragm of scrap steel. CIE is in the process of constructing a
concrete pad which will have to cure for 15 to 20 days prior to
staging any scrap steel or motors. It is expected that CIE will
construct and utilize the North end of the property by the first
or second week of April. Any new loads of motors or steel or
shredded copper will have to be staged on the new concrete pad in
the North end.

The removal action will move to the main building in the last two
weeks of April. The chopping and gravity separator will have to
be shut down during this phase of the removal. All shredded
copperlmaterial and debris will have to be removed by CIE by
April 17, 1995. The contaminated material, dust, and debris
remaining will be removed and disposed at this time. The floor
and walls will be decontaminated with a high pressure washer,
HEPA vacuum or scabbier. It is expected that power will have to
be shut down in the building periodically during this phase of
the reqoval.

The finjal step of the removal action will be the removal of the
rail spjar and contaminated material which lies underneath.
Removal! of the tracks and contaminated material is essential
since tpere is no way to contain the contaminated material in
place.

The U.S
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EPA has discussed this work plan verbally with owner Mr.
in on March 7, 1995. Mr. Cohen had agreed that the dates
ons stated above are reasonable and will be taken care of
To date no action has been taken to move any material
he way in Area B to facilitate removal of the
ated material. The U.S. EPA will be moving into the
entified above beginning the week of March 13, 1995 and
ounter considerable delays and expense to the project if
not move the scrap steel, crane boom, bricks,
er, and other debris out of the way.
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Furthermore, if the material identified above in not *ov«d from
the aieas by the dates set forth above, then the U.S. EPA will
move or dispose of all material necessary to i»pl*««nt its
ongoing roaponuo action at the CIE site.

If yovj hove any questions regarding this letter feel free to
contact me at 312-373-1085.

Lindland, U.S. EPA
.. Nasif, ESQ. (BY FAX)
C Shining, ESQ. (BY FAX)




